

Team 1511 Build Season Robot Project Schedule January 2012

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4	5	6	7 KICKOFF! Decide Strategy
8 Decide Robot Design	9 DAY OFF!!	10 Buy Major Field Building Supplies	11	12	13 DAY OFF!!	14
15 Prototype Drivetrain Complete Complete 1 set of each Field Element	16 DAY OFF!!	17 Proto Drive Electrical Due Mechanism Prototypes Complete	18	19	20 DAY OFF!!	21 Controls Design Due
22 Drivetrain Complete	23 DAY OFF!!	24 Drive Electrical Board Due	25	26 Proto Electrical Complete	27 DAY OFF!!	28 Integration 1PM Controls Prototype Board Complete
29	30 DAY OFF!!	31 Mechanism Design Complete				

Team 1511 Build Season Robot Project Schedule February 2012

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1 All Parts submitted to Model Shop	2 Drivetrain Programming Complete Field Elements Complete	3 DAY OFF!!	4 Electrical Complete Paint Field Parts
5 Chairman's Draft Due	6 DAY OFF!!	7	8 Robot Assembled	9	10 Electrical Complete	11 Robot Build Complete Robot Controls Complete
12	13 Submit Chairman's	14 Scouting Database Complete	15 Rookie Crate Complete Cart Complete	16 CHAIRMAN'S DUE	17 RALLY FIELD SETUP IN CAFE	18 RALLY FIELD SETUP IN GYM AT 3PM
19 ROCHESTER RALLY!	20 Programming Complete	21 SHIP/BAG DATE!	22	23	24	25
26	27	28	29			